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1 X X X X X H H Xcel

2 H H Xcel

3 H H Xcel Mid to Late January

4 H H Knutson

5 Cable\phone\elect. Roughin H x x H x x Hickory\Charter

6 x x x x x x x H x x H BCM

7 x x x x x x x H x x H BCM

8 H H BCM

9 H H Kunkel After Utiltiy work

10 x x x x x H H Kunkel

11 x x x x H H Excel

12 H H Kunkel After Utiltiy work

13 x x H H BCM After Utiltiy work

14 H x x H x x BCM

15 x x x x x x x H x x H

16 x x x x H H Xcel Late January

17 x x H x x x x x H x x

18 H H

19 H H

20 H H

21 H H

H  

Submittal issues

1. Switch over building power end Dec. First part Jan. ?

2. Schedule for Metcon Building?

3. Parking arrangement for businesses?

4. Electrical runs and utilities run work? (switch over, pole locations, building demo)  

Set Electrical vault

Existing building electrical work

Set Temporary power pole & service

Cable Tray installation

Upcoming Activities (Beyond Two Weeks)

Metal Flashing & wood block in parking lot

Switch over permenant power

Start Driving Pile 

Remove steps

Utility work

Excel off site relocations

Excel transformer set

Site Fence

Building Decommision

Asphalt and Soil Exchange

Building Demo

CONTRACTOR COMMENTS
16-Dec-13 23-Dec-13 30-Dec-13

Excel site relocation

SHORT INTERVAL SCHEDULE
City Center Parking Ramp

December 10, 2013

ITEM ACTIVITY DESCRIPTION

SCHEDULE WORK PERIOD


